CHANGE ORDER NO. 4 Contact # 99-028 DATE: November 20, 2000
P.O# 990358 PROJECT: Northeast Sewer Trunkline, Project No. SS-9805

P.O. Box 9960 11111 Wilcrest Green, Suite 12 Ph: (713) 975-8555
College Station, Texas 77842 Houston, TX 77042 Fax: (713) 975-9068

PURPOSE OF THIS CHANGE ORDER:

1. Addition of basic engineering services for redesign of the current plans to a remove and replace option
which will increase the capacity of the exising sewer trunkline. This will elimate the proposed dual pipe
system, the need to acquire additonal sewer easements, and the need to rehabilitate the exising line at
some future point in time.

'$32,850.00

TOTAL $32,850.00
THE NET AFFECT OF THIS CHANGE ORDER IS A 17.67% INCREASE.

ORIGINAL CONTRACT AMOUNT $185,950.00

Change Order No. 1 $0.00 0.00% CHANGE
Change Order No. 2 $2,560.00 1.38% CHANGE
Change Order No. 3 $1,170.00 0.63% CHANGE
Change Order No. 4 $32,850.00 17.67% CHANGE
REVISED CONTRACT AMOUNT $222,530.00 19.67% TOTAL CHANGE
ORIGINAL CONTRACT DESIGN TIME 240 Days

Time Extension No. 1 60 Days

Revised Contract Design Time 300 Days

DESIGN COMPLETION DATE 23-Aug-99

Revised Design Completion Date 01-Mar-01

A/E CONTRACTOR Date CITY ATTORNEY Date

CONSTRUCTION CONTRACTOR Date DIRECTOR OF FISCAL SERVICES Date
PROJECT ENGINEER Date MAYOR Date
CITY ENGINEER Date CITY SECRETARY Date

"DEPARTMENT DIRECTCR Date CITY MANAGER Date




